Department of Energy

ROCKY FLATS FIELD OFFICE
P O BOX 928
GOLDEN COLORADO 80402-0928

JUN 14 znan 00-DOE-02681

Mr Steve Gunderson

Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Dear Mr Gunderson

During the past several months, a number of discussions and walkdowns have occurred with
the Colorado Department of Public Health and Environment and the Department of Energy
staff members regarding completion of Decontamination and Decommussioning Worksets 1n
Building 771 As work has progressed, 1t has become evident that 1t 1s necessary to deviate
from some of the specific Set Description and Major Endpoints found 1n the Building
771/774 Decommussioning Operations Plan (DOP), Appendix 9, Set Descriptions, End
Points, and Hazards Matrnix

The purpose of this letter 1s to document agreements reached during the aforementioned
discusstons and walkdowns regarding deviations 1n the following workset endpoints Field
Modification No 2 to the B771/774 DOP 1s attached describing these changes If you have
any questions regarding this activity, please call me at (303) 966-5918

Sincerely,

seph A Legare
Assistant Manager
for Environment and Infrastructure

Attachment

cc w/Att

P Golan, OOM, RFFO

H Dalton, AMFD, RFFO

M McCormick, FCG, RFFO
R DiSalvo, OCC, RFFO

J Spninger, FCG, RFFO

K Trice, K-H

R Leitner, K-H

D Kruchek, CDPHE

T Rehder, EPA
Administrative Record TR )
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May 25, 2000

FIELD MODIFICATION NO 2 — Building 771/774 Closure Project Decommissioning Operations Plan, Revision 0,
December 7, 1998

This Field Modification to the Building 771/774 Decommussioning Operations Plan (DOP) 1s being transmutted to
document the understanding that was reached between DOE/RFFO and CDPHE regarding deviations 1n the following

completed workset major endpornts

Set Number | Set Title Major Endpoints Deferred Justification/Explanation
35 147 Office * Dramn/dispose water windows | This activity was deferred because 1t was
Area in rooms 140B, C, D, E, 147B, C | determined that removal of these windows would
and D change ventilation flow and could create a path for

contamunation spread between Rooms 140, 146, and
149 It 1s anticipatett+that these windows will likely
be drained and removed with Set 75

41 Room 186 *Remove/dispose material from | It was determined that the sump should remain 1n

Process Area

sump (Raschig rings) 1n room
187

place for potential future use In addition, the size
reduction tent and supporting Continuous Air
Monztors will remain in Room 186 for continued
use 1n support of Building 771 D&D activities The
sump will likely be removed with Set 76 (Utthities
All)

42

180 Office
Area

N/A

There are no Major End Points associated with this
Set in the DOP However, the Set Description
includes “cabinets and office furniture” which
implies all cabinets and office furniture will be
removed One table and one chair will remain 1n
Room 180I for building personnel to use when
completing paperwork associated with D&D
activities 1n the area Additionally, four chairs will
remain in Room 180! for personnel to use to “cool
down” when working 1n extensive personnel
protective equipment This equipment will likely be
removed with Set 76 (Uulities All)

44

Room 179
Maintenance
Area

*Remove/dispose machine tools
*Remove/dispose hot tool
storage cabinet

Several pieces of equipment will remain for use
during future D&D activities This equipment
includes a mechanical Arbor Press, two metal
storage cabinets, and a metal cage containing
certified hoisting and rigging equipment This
equipment will likely be removed with Set 76
(Utilities All)

46

146 Lab Area

*Remove/dispose miscellaneous
lab equipment
*Remove/dispose material from
sump (Raschig rings) in room
161

It has been determined that the Personnel
Decontamination Shower associated with the sump
1 Room 161 may be required for future use, so 1t
will remain 1n place Additionally, one argon gas
bottle will remamn 1n Room 156, one argon gas
bottle will remain 1n Room 154 and one argon and
one hehium gas bottle will remain 1n Room 162
These gas bottles are required for ongoing
equipment calibration This equipment 1s will likely
be removed with Set 76 (Utilities All)




Set Number | Set Title Major Endpoints Deferred Justification/Explanation

50 158 Lab Area *Ensure sanitary drains (sinks) It has been determined that the sump, sink, and
are 1solated 1n room 168 piping 1n Room 168 will remain for transferring
liquids to Building 774 This equipment will be
removed with Set 76 (Utilities All) In addition,
. various equipment used by Radiation Control
Technicians will remain 1n Room 166A for
continued use This equipment will likely be
removed with Set 75
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To 1mtate a major modification to work bemng done pursuant to an IM/IRA, DOE shall submat
a request in wrnting with appropnate justification not less than 30 days prior to when DOE
desires to execute or begin to execute the proposed changes The LRA shall review such request
and approve 1t, or deny 1t with explanation, 1n wniing within 21 days after its receipt  To
1mtiate a minor modification to work being done pursuant to an IM/IRA, DOE shall submit a
written request to the LRA with appropriate justification not less than 21 days pnor to when
DOE desires to execute or begin to execute the proposed changes The LRA shall review such
request and approve 1t or deny it with an explanation in writing within seven days after its

receipt.

To make a major modification to work bemng done pursuant to a CAD/ROD, DOE shall submut
a wntten request, accompanied by appropniate justification, to the LRA not less than 90 days
pnior to when DOE desires to execute or begin to execute the changes. Concurrent with this
submittal, DOE shall provide public notice of an opportumty for a 30 day public comment
penod regarding the modification. The LRA shall review such request and the public comments
and approve the modification, or deny 1t with a written explanation, within 30 days after the

close of the public comment period.

If DOE desires to modify an RSOP, 1t shall proceed through the document review process in
paragraphs 112 or 113 and 114-115.

If DOE’s Project Coordinator identifies the need to make a field modification for work being
done under any type of decision document, she or he shall give verbal notice to the LRA’s
Project Coordinator within one day after making the modification, followed by a wntten
justification within no more than seven days While there is no formal requirement that the LRA
approve field modifications, the LRA may discuss its concerns with DOE. If the LRA Project
Coordinator requires a field modification, DOE and the LRA shall discuss the requirement and
come to resolution within 24 hours from request for the field modification Unless a stop work
order is issued by the LRA, if the Parties do not come to agreement within 24 hours, the
operations may continue pending dispute resolution pursuant to Part 15, Subpart F. If the
agencies fail to reach agreement, the LRA’s Project Coordinator may issue a Stop Work Order
agamst further action on the modified work withun seven days of receipt of the notification of
any such modification based on a finding that the modification is resulting or will result in work
being done that is (a) inadequate or defective, (b) likely to have a substantial adverse impact on
other response action selection or implementation processes, (c) not within the parameters of a
field modification, but rather is a minor or major modification, or (d) likely to sigmificantly
affect cost, scope, or schedule and requires further evaluation

DOE will be the primary Party responsible for initiating the change process and providing
sufficient time and documentation to demonstrate to the LRA’s reasonable satisfaction that the
proposed modification(s) or revision(s) 1s (are) necessary to accomplish the activity The LRA
will be responsible for internal consultation and for collecting, consolidating, and reconciling
comments within the allotted time frames During the time allotted for the LRA to respond to
a proposed modification that requires approval, the DOE and LRA Project Coordinators should
meet to resolve any potential barners to approval. If agreement is reached, DOE will submut
a revised proposed modification and will implement the same 1n accordance with this Agreement
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